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ESTIMATE RUN 10/12/2006

ESTIMATE SUMMARY 11:57:16
CONTID: C15141 ESTIMATE NO: 0006 FINL SPEC YR:2005
PCN: 15141-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 75.5 DAYS TIME ALLOW: 85 WORK DAYS
US 34: Estes Pk to Rky Mtn Pk PERCENT TIME: 88.82 ORIG TIME ALLOW: 85 WORK DAYS
PROJECT NO: NH 0341-064
US 34: Estes Pk to Rky Mtn Pk
NAME OF ROAD: 034A
PROJECT COUNTIES: LARIMER
CONTRACTOR:
COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING 10/12/2006 DATE TIME STARTED 03/23/2006
3609 N. COUNTY ROAD 13 DATE LET 01/12/2006 DATE WORK BEGAN
DATE AWARDED 01/20/2006 DATE TIME STOPPED 08/22/2006
DATE CONTRACT EXECUTED 02/13/2006 DATE ACCEPTED 08/22/2006
LOVELAND CO 80538 970/667-2178 DATE NOTICE TO PROCEED 03/23/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,584,761.49 PARTICIPATING $ 2,584,761.50 S -1,652.64
AWARD PROJECT AMT: $  2,577,365.95 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 2,584,761.50 -1,652.64
FUNDS AVAILABLE: $ -0.01 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,584,761.50 -1,652.64
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 36,321.21
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,584,761.50 34,668.57
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,584,761.50 34,668.57
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 34,668.57
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CONTID: C15141 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15141-BID ESTIMATE RUN 10/12/2006
PROJECT: NH 0341-064 ESTIMATE NO: 0006 11:57:16

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0061 208-00200 EROSION CONTROL SUPERVISOR ADDED BY CMO #2 1.000 1.000
L S 0.000 0.00
7,500.00000 1.000 7,500.00
0065 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 15.000 15.000
EACH 0.000 0.00
175.00000 15.000 2,625.00
0070 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 8.000 8.000
EACH 0.000 0.00
300.00000 8.000 2,400.00
0075 210-00815 *RESET SIGN PANEL 8.000 8.000
EACH 0.000 0.00
65.00000 8.000 520.00
0080 210-04010 ADJUST MANHOLE 6.000 6.000
EACH 0.000 0.00
500.00000 6.000 3,000.00
0085 210-04050 ADJUST VALVE BOX 6.000 6.000
EACH 0.000 0.00
350.00000 6.000 2,100.00
0090 212-00006 *SEEDING (NATIVE) 0.100 0.100
ACRE 0.000 0.00
2,000.00000 0.100 200.00
0095 213-00002 *MULCHING (WEED FREE HAY) 0.000 0.000
ACRE 0.000 0.00
2,000.00000 0.000 0.00
0100 213-00061 *MULCH TACKIFIER 0.000 0.000
LB 0.000 0.00
15.00000 0.000 0.00
0101 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) MCR #1 LINE #4 514.000 514.000
sy 0.000 0.00
2.15000 514.000 1,105.10



CONTID: C15141 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15141-BID ESTIMATE RUN 10/12/2006
PROJECT: NH 0341-064 ESTIMATE NO: 0006 11:57:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 304-06007 AGGREGATE BASE COURSE (CLASS 6) 28.000 28.000
cy 0.000 0.00
30.00000 28.000 840.00
0110 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 2,444.000 2,444.000
cY 0.000 0.00
15.00000 2,444.000 36,660.00
0115 310-00500 *FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 99,565.000 99,565.000
sy 0.000 0.00
3.40000 99,565.000 338,521.00
0116 310-00601 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 17,068.000 17,068.000
ADDED BY MCR#1 LINE#6
SYI 0.000 0.00
0.17000 17,068.000 2,901.56
0120 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 99.460 99.460
TON 0.000 0.00
110.00000 99.460 10,940.60
0125 403-33731 *HOT MIX ASPHALT (GRADING S) (75) (PG 58-34) 26,161.610 26,160.610
TON 1.000 45.00
45.00000 26,161.610 1,177,272.45
0130 412-00800 *CONCRETE PAVEMENT (8 INCH) 2,771.000 2,771.000
sy 0.000 0.00
62.00000 2,771.000 171,802.00
0131 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR SAND -5,763.680 -5,763.680
EQUALIVENCIES
DOL 0.000 0.00
1.00000 -5,763.680 -5,763.68
0135 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 105.000 105.000
sy 0.000 0.00
15.00000 105.000 1,575.00
0140 506-00209 RIPRAP (9 INCH) 72.000 72.000
cY 0.000 0.00
150.00000 72.000 10,800.00
0145 603-10120 12 INCH CORRUGATED STEEL PIPE 6.000 6.000
LF 0.000 0.00

100.00000 6.000 600.00



CONTID: C15141 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15141-BID ESTIMATE RUN 10/12/2006
PROJECT: NH 0341-064 ESTIMATE NO: 0006 11:57:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0146 603-10180 18 INCH CORRUGATED STEEL PIPE MCR #1 LINE #1 28.000 28.000
LF 0.000 0.00
90.00000 28.000 2,520.00
0150 603-10150 15 INCH CORRUGATED STEEL PIPE 78.000 78.000
LF 0.000 0.00
50.00000 78.000 3,900.00
0155 603-10240 24 INCH CORRUGATED STEEL PIPE 97.000 97.000
LF 0.000 0.00
80.00000 97.000 7,760.00
0156 900-00007 ADDED ITEM (EACH)/ MCR #1 LINE #5 1.000 1.000
EACH 0.000 0.00
645.00000 1.000 645.00
0160 603-30012 12 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
150.00000 2.000 300.00
0165 603-30015 15 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
220.00000 2.000 440.00
0166 603-30018 18 INCH STEEL END SECTION MCR #1 LINE #1 1.000 1.000
EACH 0.000 0.00
260.00000 1.000 260.00
0170 603-30024 24 INCH STEEL END SECTION 15.000 15.000
EACH 0.000 0.00
300.00000 15.000 4,500.00
0171 607-11580 FENCE (TEMPORARY) MCR #1 LINE #3 150.000 150.000
LF 0.000 0.00
6.05000 150.000 907.50
0175 608-00015 TRUNCATED DOMES 108.000 108.000
SF 0.000 0.00
85.00000 108.000 9,180.00
0180 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 61.000 61.000
LF 0.000 0.00

25.00000 61.000 1,525.00



CONTID: C15141 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 15141-BID ESTIMATE RUN 10/12/2006
PROJECT: NH 0341-064 ESTIMATE NO: 0006 11:57:16

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0185 609-60011 CURB TYPE 6 (SECTION M) 1,183.000 1,183.000
LF 0.000 0.00
5.00000 1,183.000 5,915.00
0190 612-00001 *DELINEATOR (TYPE I) 372.000 372.000
EACH 0.000 0.00
19.70000 372.000 7,328.40
0195 612-00002 *DELINEATOR (TYPE II) 28.000 28.000
EACH 0.000 0.00
20.35000 28.000 569.80
0200 612-00003 *DELINEATOR (TYPE III) 81.000 81.000
EACH 0.000 0.00
20.40000 81.000 1,652.40
0205 614-00011 *SIGN PANEL (CLASS I) 39.000 39.000
SF 0.000 0.00
15.25000 39.000 594.75
0210 614-00012 *SIGN PANEL (CLASS II) 18.000 18.000
SF 0.000 0.00
18.95000 18.000 341.10
0215 614-00013 *SIGN PANEL (CLASS III) 16.000 16.000
SF 0.000 0.00
22.30000 16.000 356.80
0220 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 84.000 84.000
LF 0.000 0.00
16.80000 84.000 1,411.20
0225 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 11.000 11.000
EACH 0.000 0.00
38.70000 11.000 425.70
0230 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 35.000 35.000
LF 0.000 0.00
25.65000 35.000 897.75
0235 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 5.000 5.000
80) (SLIPBASE)
EACH 0.000 0.00
151.85000 5.000 759.25



CONTID: C15141 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 15141-BID ESTIMATE RUN 10/12/2006
PROJECT: NH 0341-064 ESTIMATE NO: 0006 11:57:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0240 614-10160 *SIGNAL HEAD BACKPLATES 11.000 11.000
EACH 0.000 0.00
110.00000 11.000 1,210.00
0245 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) DELETED BY MCR 0.000 0.000
#1 LINE #2
EACH 0.000 0.00
5,810.20000 0.000 0.00
0246 900-00007 ADDED ITEM (EACH)/ WIRELESS CAMERAS MCR #1 L #2 0.000 4.000
EACH -4.000 -26,443.08
6,610.77000 0.000 0.00
0247 900-00007 ADDED ITEM (EACH)/ WIRELESS CAMERAS MCR 1 LINE 2 4.000 0.000
EACH 4.000 25,081.44
6,270.36000 4.000 25,081.44
0250 614-86247 *CONTROLLER (TYPE 170E-HC11 W/W70SM FIRMWARE) (FURNISH 1.000 1.000
ONLY)
EACH 0.000 0.00
2,700.00000 1.000 2,700.00
0255 615-00030 EMBANKMENT PROTECTOR TYPE 3 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0260 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
75,000.00000 1.000 75,000.00
0265 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
165,000.00000 1.000 165,000.00
0270 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
10,000.00000 1.000 10,000.00
0275 627-00005 *EPOXY PAVEMENT MARKING 387.000 387.000
GAL 0.000 0.00
89.25000 387.000 34,539.75
0280 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 958.000 966.000
GAL -8.000 -336.00

42.00000 958.000 40,236.00
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PCN: 15141-BID ESTIMATE RUN 10/12/2006
PROJECT: NH 0341-064 ESTIMATE NO: 0006 11:57:16

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0285 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 899.000 899.000
(WORD-SYMBOL)
SF 0.000 0.00
14.70000 899.000 13,215.30
0290 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 1,248.000 1,248.000
LINE)
SF 0.000 0.00
11.40000 1,248.000 14,227.20
0295 630-00000 *FLAGGING 7,323.500 7,323.500
HOUR 0.000 0.00
21.55000 7,323.500 157,821.42
0300 630-00001 *PILOT CAR OPERATION 430.500 430.500
HOUR 0.000 0.00
30.45000 430.500 13,108.73
0305 630-00007 *TRAFFIC CONTROL INSPECTION 44.000 44.000
DAY 0.000 0.00
77.70000 44.000 3,418.80
0310 630-00012 *TRAFFIC CONTROL MANAGEMENT 70.000 70.000
DAY 0.000 0.00
409.50000 70.000 28,665.00
0315 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 7.000 7.000
EACH 0.000 0.00
130.20000 7.000 911.40
0320 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 113.000 113.000
EACH 0.000 0.00
51.45000 113.000 5,813.85
0325 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.000 22.000
EACH 0.000 0.00
72.45000 22.000 1,593.90
0330 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 4.000
EACH 0.000 0.00
6,040.00000 4.000 24,160.00
0335 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 3.000 3.000
TYPE)
EACH 0.000 0.00
840.00000 3.000 2,520.00
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PCN: 15141-BID ESTIMATE RUN 10/12/2006
PROJECT: NH 0341-064 ESTIMATE NO: 0006 11:57:16

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0340 630-80360 *DRUM CHANNELIZING DEVICE 150.000 150.000
EACH 0.000 0.00
14.70000 150.000 2,205.00
0345 630-80380 *TRAFFIC CONE 36 INCH 200.000 200.000
EACH 0.000 0.00
9.45000 200.000 1,890.00
0350 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
1,100.00000 1.000 1,100.00
0355 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 72,451.060 72,451.060
FA 0.000 0.00
1.00000 72,451.060 72,451.06
0365 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,918.400 2,918.400
FA 0.000 0.00
1.00000 2,918.400 2,918.40
0375 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 2,565,543.94 $ -1,652.648 2,565,543.94
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PCN: 15141-BID ESTIMATE RUN 10/12/2006
PROJECT: NH 0341-064 ESTIMATE NO: 0006 11:57:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0390 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,500.00000 1.000 7,500.00
0395 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,500.00000 1.000 7,500.00
0400 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
0405 700-70220 F/A PHONE SERVICE LONG DISTANCE 217.550 217.550
FA 0.000 0.00
1.00000 217.550 217.55
CAT 0400 CURRENT AMT $ 19,217.55 $ 0.00$ 19,217.55

PROJECT TOTAL CURRENT AMT $  2,584,761.49 $ -1,652.64$  2,584,761.49



